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110441 Open 1&2 Updated capital cost estimate and Medium /17/2011 Chris Hormish
cash flow to NPPD for review. /31/2011 Sargent & Lundy LLC
110442 Open 1&2 Updated project schedule and Medium /17/2011 Steve Pasimeni issued for NPPD comment
identifications for long lead-time items 8/31/2011 Sargent & Lundy LLC 08-31-11.
to NPPD for review.
11 0443 Open 1&2 Subrmit wet FGD technical Medium 6/17/2011 Chris Hornish
specifications suitable for bid 9/30/2011 Sargent & Lundy LLC
purposes.
110444 Open 1&2 Submit {D fans and motors technical Medium 86/17/2011 Steve Pasimeni
specifications suitable for bid 10/31/2011 Sargent & Lundy LLC
purposes.
110445 CQpen 1&2 Submittal of all remaining deliverables Medium 6/17/2011 Paul Hoornaert
completion of work. 3/31/2012 Sargent & Lundy LLC
110446 Open 1&2 Schedule of the balance of the restart Medium 8/17/20114 Steve Pasimeni Schedule issued ~ 07-28-11;
activities. 7/25/2011 Sargent & Lundy LLC keep open pending any NPPD
comments/feedback.
110451 Open 1&2 Prepare water balance for NFPD Medium 6/30/2011 Wayshalee Patel Submitted 07-28-11.
comment - For FGD. 7/25/2011 Sargent & Lundy LLC NPPD comments issued
08-24-11. Reissue by 08-15-11.
110452 Open 1&2 Advise NPPD if previous study work Medium 6/30/2011 A B/11/2011  Wayshalee Patel Response issued 08-11-11 (Ref.
iooked at new PJFF with dry FGD 8/9/2011 Sargent & Lundy LLC NPPD-SL-0297).
compared to reinforcement of existing S&L to revise to include adders
baghouses. on the new spray dryer/PJFF

cost estimate.
NPPD comments issued
08-22-11 (#289}). Reissue

08-15-11.
10453 Open 1&2 Provide NPPD with summary level Medium 8/30/2011 Wayshalee Patel S&L to reissue previous wet va.
talking points as to why wet FGD was 9722011 Sargent & Lundy LLC dry white paper/presentation
selected over diy FGD. material.

110485 Open 1&2 Establish a date for Don Muhle to Bon Muhle Don's visit tentatively set for mid-
Chicago to work on overall bid Nebraska Public Power Sept. (09-14-11/09-15-11).
document organization. District
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110468 Open 1&2 Prepare a list of questions/issues Medium /16/2011 Chris Hormish CC: MM, Linda H, Don Muhle.
regarding commercial portion of bid /18/2011 Sargent & Lundy LLC List issued 08-17-11; conference
documents; issue to Bob Nitsch prior call 08-22-11 to discuss.
to Don Muhle/Linda H/S&L Chris to submit additional
conference call (Ref. Al 0465). questions regulatly as they

arise.

110471 Cpen 1&2 Provide Bob Nitsch with Scope Medium /16/20114 Wayshalee Patel What are the opticns; what
Document to address CEMS for pm Sargent & Lundy LLC equipment is required; where do
and HC! (Litility MACT). monitoring devices need to be

located. Does existing chimney
have the necessary
penetrations?

Paul Farber to provide input to
WAP.

Chris H - Make sure new
chimney spec includes the
necessary penetrations.

110472 Open 1&2 Review if galvanizing is suitabie for Medium 8/16/2011 Dave Sloat
FGD area environment. For grating, Sargent & Lundy LLC
base would be gaivanized with option
for FRP.

110473 Open 1&2 White paper on CEMS requirements Medium /1672011 Y Slin Related to Al #0471 (Utility
for MPCE equipment additions. Also, Sargent & Lundy LLC MACT); this Al covers the MPCE
determine if existing CEMS equipment equipment additions.
could be reused. Bob Nitsch will provide

information on the existing
CEMS.

11 0474 Opan 1&2 S&L to advise if &L has seen an Medium 8/18/2011 Wayshaiee Patel Fuel Tech has suggested to
SNCR and SCR operating in tandem. Sargent & Lundy LLC NPPD that this configuration

might be beneficial.

110475 Open 1&2 JMD to talk to NPPD on capitat cost Medium 8/18/20114 Jack Daly Jack can calt John M. if needed
estimate and market conditions when Sargent & Lundy LLC to understand John's
at NPPD 09-08-11. expactations.

11 0478 Open 1&2 Input to FGD Spec: Contract Medium 8/22/20114 Bob Nitsch Ref. 08-22-11 Bob Nitsch, Don
Document Rule #10 - NPPD to advise Nebraska Public Power Muhie conference call.
on what drawing hard copies should District
be submitted by contractor in addition
to electronic format.

11 0480 Open 1&2 input to FGD Spec: Contract Medium 8/22/2011 Don Muhle Ref. 08-22-11 Bob Nitsch, Don

Document Rule #13 - NPPD to advise
if taxes are to be included by EPC
contractor and if sc on what (ie.,
equipment, material, labor?)
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110481 Open 1&2 Input to Supply Only Specs: Need a Medium 8/22/2011 Don Muhle Ref: 08-22-11 Bob Nitsch, Don
better definition of F.O.B. (iL.e., who Nebraska Public Power Muhle conference call.
takes ownership of equipment and District
material and when)?
110432 Open 1&2 Input to FGD 8pec: OCIP vs. Medium 8/22/2011 John Meacham Ref. 08-22-11 Bob Nitsch, Ben
contractor provided insurance. Nebraska Public Power Muhle conference call.
District Previously discussed on MPCE
study work (2008/2008
timeframe).
110483 QOpen 1&2 Input to FGI Spec: Basis for release Medium /2202011 Bob Nitsch Ref. 08-22-11 Bob Nitsch, Don
of retainage. Nebraska Public Power Muhie conference call.
District
11 0484 Open 1,2 Send NPPD Stebbins presentation Medium 9172011 Paul Hoornaert Ref: Materiai from 08-22-11
material. Sargent & Lundy LLC Stebbins presentation at S&L.
110485 Open 1,2 Review NPPD transmittal on rail cost Medium 9/1/2011 Chris Hornish

estimate and identify any guestions.
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